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More Information

For more information about this project, visit
our Webpage at www.dot.ca.gov/dist4/safer,
drop by our office located in the Transbay
Terminal, 425 Mission Street, San Francisco,
or call us at (415) 597-5895.
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TRAFFIC MANAGEMENT PLAN

TRAFFIC MANAGEMENT PLAN FOR THE WEST APPROACH PROJECT ————

A Traffic Management Plan
(TMP) is a set of measures
designed to reduce traffic conges-
tion in areas impacted by con-
struction. Various methods are
used to help motorists, including
the use of detours, portable mes-
sage signs, traffic control officers,
increased use of public trans-
portation, public outreach, and
project staging.

Traffic Management Plans (TMP)
are developed by Caltrans for all
major construction contracts.
TMP’s vary in scope and com-
plexity, depending on the needs
of the project. This brochure
shows how the TMP coordinates
various resources to assist
motorists for the duration of the
West Approach Project.

Construction staging is the
largest element of the West
Approach TMP. Through the
implementation of temporary
traffic lanes, the disruptions to
weekday commute traffic will be
minimal.

Other elements of the TMP,
including public outreach and
changeable message signs, help
advise motorists of traffic condi-
tions, while other components,
such as tow trucks and the CHP,
help streamline the flow of traffic
by responding to stalls, accidents,
and debris on the road. Mass
transit (most notably BART) is
considered a vital alternative to
driving during the periods when
freeway capacity will be reduced
in the project area.

Overview of the Project

The mainline I-80 Freeway, and
all ramps between 5th Street and
the Anchorage at Beale Street
must be removed and replaced
over the next 5 years, in order to
meet the current seismic stan-
dards.

In order to accommodate over
280,000 vehicles that travel on
this freeway daily, Caltrans will
implement an extensive TMP,
with the key elements described
herein.
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Project Staging

Project Staging is the key item of the TMP. Since any loss
of freeway lanes would result in extremely heavy conges-
tion, the project is staged to accommodate full freeway
traffic during all weekday commute hours. To ease trans-
bay commute during the weekend periods when main-
line and on-ramp capacity is reduced for work in the
Anchorage area, Caltrans will contract with BART for
additional service.

Staging of the Project (Mainline Freeway)

a) A new westbound structure will be built in the area
adjacent to the current westbound I-80 structure.

b) A temporary eastbound freeway will be built under
the new westbound structure.

¢) The old westbound and eastbound structures will be
torn down.

d) A new eastbound structure will be built.

Work at Anchorage (Part 1)

a) For obvious safety reasons, Caltrans cannot demolish
the upper deck (westbound) while allowing traffic to
flow on the lower deck (eastbound).

b) Caltrans will close the 1st Street, and Essex Street on-
ramps for up to nine consecutive weekends for
demolition of the northern half of the upper deck in
Fall 2005. The 1st and Essex ramps form the #1 and
#2 lanes of the Bay Bridge. Essentially, the Bridge will
be constricted to three through-lanes for a distance of

about 400 feet.

Work at Anchorage (Part 2)
One year after the work above, Caltrans will close the
1st Street and Essex Street on-ramps, and one
through-lane of the freeway for demolition work on
the southern half of the upper deck for up to nine
consecutive weekends.

Mass Transit Elements

a) During all weekends when demolition work around
the Anchorage will require the closure of on-ramps
and mainline lanes, the Department will pay for addi-
tional BART service.

b) The Department will reimburse MUNI for the costs
of rerouting its buses during demolition activity over
City streets impacting MUNI routes.

¢) The Department has reimbursed MUNI to relocate its
trolley lines attached to the freeway structure.

Public Outreach

Public outreach has played, and will continue to play, a
vital rolel in traffic mitigation.

Caltrans has hosted over 100 meetings, both large and
small, to address public concerns about this project.

Caltrans will continue to hold meetings with interested
parties throughout the project.
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A fully-staffed public outreach center has been opened in
the Transbay Terminal at 425 Mission Street in the city of
San Francisco.

Traffic Management Center (TMC)

Located in Oakland, Caltrans” TMC uses video cameras
installed in various locations around the project, as well
as sensors under the pavement, to determine traffic con-
ditions, and to respond to incidents by dispatching tow
trucks to the scene. The TMC can also initiate broadcasts
on Highway Advisory Radio (HAR) to warn motorists of
incidents causing major backups.

California Highway Patrol (CHP)

CHP will assist Caltrans during major lane and ramp clo-
sures by providing cruisers at sensitive locations, in order
to ensure compliance with speed limits around the con-
struction zone, and to respond to any incidents expedi-
tiously.




